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Abstract
This opinion paper is the product of narrating the practical experiences of the author during the
construction of Oduduwa University library complex. In the study, who should be on the
planning team, visitation of other libraries to see their brief and architectural design before the
University librarian write the Architectural brief was emphasized. Other areas that the work
looked into included deriving estimation for projected years, points that should be kept in mind
in planning the building, Choosing Suitable Site, need for the building to be tropical
architecture, space allocated within the new library building, commissioning and problems
encountered. The paper concludes that the National University’s Commission and Librarian
Registration Council of Nigeria should ensure that professionally prepared standards are made
available for library buildings, to reduce the risk of having standards made for them by people
and Librarians should resist any attempt for the funds budgeted for the project to be diverted,
misused or stolen. The study recommends that during the library projects the librarian should
ensure that independent experts unknown to the contractors, staff, and other professionals on the
planning team be invited at various stages of the project for peer review. This is important since
the librarian is not an Architect, Civil or electrical engineer as it is not wise to blindly trust
professional advice, at times their advice could be colured with personal and selfish interest.
Keyword: University Library building; Tropical Architecture; Architect’s brief; Planning for
library building; library building design-Nigeria

Introduction
This paper is based on my experience in planning a new library building at Oduduwa University,
Ipetumodu, Osun State, Nigeria. I make no claim that it is comprehensive but it will contribute
its quarter to the growing body of literature on library building and it will be of immense
assistance to those planning to or currently engage in the new library building. In institutions of
learning, the library remains the heart of such a learning centre. The administrators, dons, and
dunces put together can never be more knowledgeable than the library. Libraries are beyond
walls and shelves and the books that stand in rows. All academic activities orbit around the
resources that are collected by the University library for all academic and administrative
endeavours within the academia. A University is as good as its Library, the library is the largest
single academic resource of a university, it’s therefore centrally located and its building is easy
to identify; no wonder, then that the Library is always referred to as:
*

The nerve centre of the academic life of the university.

*

The pivot on which all academic activities in any educational institution revolves

*

The fulcrum of any true university.

*

The independent leaner’s powerhouse

*

Hub of a functional education system

*

The treasure drove of knowledge and information

*

The knowledge hub of the universe. (Ekouye, 2007)

Building a library is not petty. It consumes time effort and huge funds to get off the ground, can elicit
momentous and scratchy organizational modifications, and arrive with an enduring maintenance price.
No one desires to put in the time, effort, and capital only to fail. (Curtis, 2020). Library building
house library staff, readers, information resources, and equipment, each of these has a distinct
need which the building must meet. The building on the other hand is expected to have a useful
life span of about one hundred years or more and a projected capacity for another twenty-five
years. This means that a mistake of a wrong location of toilet or walls, of poor ventilation and
vulnerable staircase and exits, etc will remain with the library staff and readers for many years to

come. No matter how adequate the planning is, there will be some defects. The best that the
most efficient planner or team can do is to reduce to the beeriest minimum. The construction of
an academic library buildings is expensive and complicated. It runs through the whole gamut of
obtaining approval, in principle, from the authorities to erect a new building through the planning
process and the presentation of the architect’s brief, to the management before the final
occupation of the building. (Ifidon, 1999)

Brief literature review on Library Building
ALA, (2020) opined that building new libraries can be an intimidating mission, and which
librarians do not embark on regularly. Awala-Ale (2013) opined that library building has
changed over centuries in response to five major influences: the form in which information is
recorded, the nature of library use and readership, technological development in both architecture
and librarianship, the availability of funds and recognition of traditional architecture as part of
the cultural heritage. Amosu( 1974), Nwamefor (1974), Akhdime( 1979) Nwoye (1981) ,Nwafor
(1987), Oni- orisan(1987), Nwali (1990), in their various contributions to the professional
literature on library planning and architecture described their experiences in planning their
library buildings and made useful suggestions on the pitfall to avoid when carrying out such an
exercise. The specific literature on university library buildings in Nigeria describes the
“problems of constructing”, De Pina, (1971);“ Planning of a New Library” Amosu, (1974);
Problem of Short- Sighted Planning of a Nigerian University Library Buildings” Nwamefor,
(1975) ; Historical Development of University Library Buildings Adeyemi, (1980); The
Concepts of Modular versus .Fixed function Building” Oni-Orisan, (1980); Problem Associated
with Air Conditioning and Buildings in the Tropics” Egbor, (1980); the concept of the Spine
Library” Nwafor, (1981); Architectural layout of university library Buildings”, Zeine,(1985);
“Designing out Noise in Library Buildings” Nilsonand Lembal, (1985) Harvard- Williams and
Jago, (1987) and Ozowa, (1996); “The designing of university library buildings a case study of
one Federal and State-owned Universities “ Agboola, (1993); “ A critical appraisal of two brand
new and temporary adapted university and college library buildings in Ogun state” Agboola,
(1999); University library buildings in the tropics: The case of Nigeria. A research report”
Ifidon, ( 1987); Management of information institution in a depressed economy: “Appraisal of

University Library Building in Nigeria”Awala – Ale,(2006). A significant characteristic feature
of these literature is that they portray just how much interest had been generated on university
library buildings and services. (Awala-Ale , 2013)
Mazikana (1993) states that in Africa several buildings housing library and archival resources are
unsuitable, as they were built at a time preservation and conservation was not an important
matter. This view is in line with Akussah (1991) (cited in Popoola (2003) who suggests that
Africa has not been able to train students sufficiently in the area of designing new buildings, a
situation which has lead to the quandary of unsuitable library buildings. Ifidon(1999) observe
the relationship between library building and material life span thus:
“The starting point in developing a strategy to maintain material that is affected by its surroundings is
to ensure that the building in which it is housed meets the basic requirements for the storage of library
and archive materials. It may seem obvious but this consideration is often low on the agenda. The
building must be situated in an area that is identified as secure –(ie) not close to any military
installations or the petrochemical industry. It must be situated well away from sources of water,
especially rivers and lakes. All vegetation nearby must be removed and a clear perimeter area
established around the building. Ideally, there will be no basement or sub-level storage and then (again,
ideally) single-storey building will be above literal ground in case of local flooding. The building must
have one identified entrance (for both in and out) and all windows must be protected against intruders this must also include controlling access by rodents and insects. A fine metal wire mesh over the
openings will offer some protection. The provision of blinds to exclude direct sunlight is recommended.
All doors and other direct means of access must have good seals when closed. There must be ready
availability of basic fire-fighting equipment and some form of out-of house inspections. Lighting should
be fluorescent and able to be controlled aisle by aisle. Other electrical sockets should be minimal and
placed for the ease of cleaning staff. In most cases, it will not be possible to install any air-conditioning
systems because of set-up, running and maintenance costs. The use of windows to increase ventilation
will need to be considered against the risks. Precautionary measures, as mentioned above, will reduce
the overall risk, but regular monitoring by appropriate staff is essential. Any other option to reduce high
humidity and temperature levels should be investigated. It is suggested that the fabric of the building
may provide some source of control”

Alebgeleye (2003) opined that natural or man-made disaster put library building and collections
in danger the man-made reasons may vary from the poor design and quality of the buildings
Adedibu et al (2009) stated that library managers should search for the possibility of providing
the library buildings with smoke detectors, fire alarms and fire pulls. Issah et al (2012) call for
fire extinguishers in strategic spots in the library, as well as habitual maintenance of drainage,
and plumbing system and there should be a regular building inspection to remedy the factors
which constitute hazards to the library buildings. Lyall, (1993) calls for a disaster plan that

covers library buildings and regular preventive maintenance of library buildings. Ifidon (1999)
listed the standard guide for university library as follows:
a)

Seating provision for 25% of the university community;

b)

10% of the seating provision of (a) above for external users;

c)

Seating provision for 100% of senior and junior library staff members

d)

Space provision for 100% of the book stock;

e)

The useable area is derived from an application of the following formulae:

I

2.5m2 per undergraduate student user; in junior library staff and external user;

ii

7.5m2 for each postgraduate student;

iii

10m2 for each senior staff member – whether library staff or teaching staff;

iv

0.52 per reader for 25% of the total potential readers in respect of items of library

equipment;
v

An addition of 40% of the useable area will give the gross area

vi

An idea of the cost factor can be given at the appropriate foreign exchange market rate

per square metre (m2).

My experience
Determining Who Should Be On The Library Committee Team For The Central Library
Project?
Ifidon (1987) had earlier pointed out that ideally planning for a new library should begin well in
advance before the building commences, the planning team comprises the University Librarian,
other librarians, Director of works & physical planning unit, Deputy vice–chancellor
(Academic),

the

Bursar,

the

Architect,

Engineers

(Civil,

Electrical

&

Mechanical),Surveyors(land & Quantity), Town Planner and User Group. The planning team
embarks on a visitation of other libraries and even sees their brief and architectural design before

the University librarian writes the Architectural brief. In our situation, it was observed that the
afore-stated list of who should be on the team by the learned professor of library Science was
faultless hence was adopted. Except that other librarians, Architects, experienced professors, and
specialized groups from other institutions (Universities) were invited from time to time at
different stages of the projects for peer review. This approach was indeed priceless and
invaluable to the success of the project.
Information Gathering
Members of the planning team embarked on a visitation of other libraries and even to see their
brief and architectural design before the University librarian wrote the Architectural brief but the
adopted design came from the United States, it was presented by management: the planning team
had to ensure that only the aesthesis was adopted but the space provision was entering what was
designed by the architects using the architecture brief. However, the planning team ensured the
structure is tropical architecture
Preparation of Our Architect’s Brief
An architect’s brief referred to as a written building programme, is essentially the university
librarian’s statement of requirement which is necessary to carry out the university’s educational
functions. It is a guidepost to the architect and the other members of the planning team, who are
laymen in librarianship. The aims are to make members of the team gain a deeper insight into the
complexities of building, planning to have ideal about the cost factor ,be able to evaluate better
the needs of the library to University Educational objectives, and help the University Librarian
reduce his constraints thereby speeding up the construction of the building.
In our case, regular meetings were called between the librarian and other specialized members of
the project team, at other times a joint meeting were called to enable the University librarian to
discuss specialized aspects of the project with them at different stages of the projects. There were
instances of heated arguments and disagreements, but often time the librarian understanding his
role, always lookout for ways to resolve the issues without compromising the functionality and
ensuring the quality of the building.
Deriving Estimation for Projected Years

From the series of stages that are involved in the planning of a new library building, it is obvious
that the number of years the building is being projected is of crucial importance. The
underestimation of the importance of this issue has an unpleasant consequence of moving into a
new library building or extension that is already too small even before it is occupied. Usually,
certain factors are involved in the calculation of the ultimate size of the library.
These are:
The size and composition of the student body, and in projected years
Faculty members and in projected years
Library staff members and in projected years.
The nature of the curriculum currently being run and planned revision year
Methods of instruction
Availability of bookshop devices and other places for study on the campus;
The acquisition policy of the library
Virtual library
However, in our situation seating capacity of about 2000 users based on the calculation for
projected years was taken into cognizance during the calculation for space.
In planning the building, the following points were kept in mind:
1. The building should be flexible with moveable partition. This will provide a more
flexible, adaptable space for any likely purpose. The partition should be done with glass.
2. It must provide adequate provision for current student capacity and projected capacity.
Seating capacity should be for at least 2000 users.
3. The planning of the building should encompass future expansion and the space provision
for a future extension must be provided for in the master plan.
4. Provision must be made for teaching staff and P.G students

5. The majority of the stock will be open access. The limited access areas will be the quick
service collection and the research collection comprising periodicals, a special collection
and media resources; but if the case of pilfering increases in the future, the library may
decide to put the collection in close access like that of OAU where all the books are
caged except reference materials, with staff inside to issue out the books and collect
same.
6. The Design should reduce library staff and readers’ supervision to the barest minimum.
7. In making provision for library staff, special consideration must be given to increase in
library staff; it should be borne in mind that areas should be located in such a way and
manner, that minimum supervision is required to maintain good service.
8. The technical Service section should be free-flowing areas. This means the acquisition
Section should be located as near as possible to the receiving area entrance. This should
be followed by the cataloguing section.
9. The storage facility seems never adequate in a library building; therefore, these must be
catered for.
10. The building should be both beautiful and functional with greater emphasis on the later.
11. A Proper atmospheric condition such as humidity control and filtered air are important so
that staff and readers would think less about temperature, humidity, draft, lighting and
visual and auditory distractions, and go about their work oblivious of their physical
surroundings.

Choosing a Suitable Site
The chosen site is adequate for future expansion, and the accompanying space is (twice the size
of the building) reserved for future expansion. The reserved space is independent of space
reserved for car park, flowers, and trees. etc. A library is the heart of any university and should
therefore be sited near the centre of activities as much as possible. The space is a walking
distance from every department and students’ hostel
Structure/Building

Essentially, library building in this part of the country should be tropical architecture, with cross
ventilation this building is not an exemption. The interior should have flexibility so that the
rearrangement of the library is possible. The following items were kept in mind:
1. The entrance: A single entrance/exit is essential and a single entrance from behind
leading to the store (basement) that will be only opened when taking large delivery.
Another emergency exit point should be provided. That will be permanently locked.
2. Traffic routes should be adequate so that minimum of disturbance accurse when readers
are going back and forth.
3. Lighting should be well placed and be most adequate for readers both day and night.
4. Lighting should be centrally controlled from the ground floor for the whole building.
5. The structure should be in such a way that the wall can be utilized for shelving, but it
should take into consideration natural lighting.
6. Insect control should be taken into consideration. Taking into cognizance the menacing
nature of termites and ants in this environment.
7. Entrance hall should be flexible such that it can be used for future exhibitions, without
disrupting the setup. All the items in the reception area can be cleared temporarily for this
purpose.
8. The floor should be of such material that will minimize noise. Terrazzo floor or modern
noiseless tiles was recommended.
9. The interior of the building should be of color that is restful but yet embody a pleasing
decorative effect.
10. Complete air-conditioning is desirable; the reciprocation machine with a remote aircooler is recommended. I.e. the type we are currently using now.
11. The windows should be the type that allows cross ventilation.
12. The step should be user friendly.
13. Toilets should be on every floor
14. Space Allocated Within the New Library Building
Ground floor
This floor houses bookshelves containing all books. They are the subject arranged.
Circulation, reference, exhibition ground, readers services, HOD, collection,

development /bindring some offices, Reading halls, stack area
, basemen, reprography, reception, offices and toilets
First Floor
This houses 1st e-library/ICT unit research /serial unit, reading halls (containing reading
table / and chairs ) , toilets, office of Heads of department, other offices, two deputy
librarian offices, University’s librarian office, secretary to university librarian office
Second floor
Reading halls (containing reading table / and chairs ),toilets,2nd e-library ICT unit
Finance (Budget)
Funds were released to the planning committee at various stages of the project, the
central planning committee meets several times to consider and ratify the budget
submitted by various contractors. As part of checks and balancing external Quantity Survivors
are invited periodically to review bills.

Commissioning
The newly completed ultra-modern multi-million naira library of Oduduwa University was
commissioned by the State of Osun Deputy Governor Mrs TitilayoTomori- Laoye on Thursday
24th November 2013 as part of the programme marking the maiden convocation and
4th founder’s day of Oduduwa University Ipetumodu, Ile-Ife Osun State, Nigeria. Such public
figure be involve in the commissioning, it gives publicity to the project

Problems Encountered
In general, no amount of planning for new library building can eliminate problems, however
the librarian must always strive to be on top of the problems and see every problem
as a personal challenge he must resolve for the smooth sail of the project. The problems
are itemized in no special order:
1. Corruption: Corruption is a cancer-worm bestriding every facet of the Nigeria nation,
greedy contractors with the collision with staff to siphoned funds released for the project.
The University librarians must resist this with all he is worth for the good of the project.
2. The exit of some members of the central planning committee before the end of the
project
3. Disagreements among professional and specialists on the central planning committee at
various stages of the project
4. The inability of contractors to meet deadlines
5. The greed of contractors.

Conclusion and Recommendations
The paper concludes that the National University’s Commission and Librarian Registration
Council of Nigeria should ensure that professionally prepared standards are made available for
library buildings, to reduce the risk of having standards made for them by people and Librarians
should resist any attempt for the funds budgeted for the project to be diverted, misused or stolen.
Given this, the following are recommended:

1. Visiting other universities for information gathering, this is priceless, but the librarian
should ensure he contact and inform the university librarians of these other institutions
ahead and request that their architecture brief and other useful document be prepared for
the team to see and even obtain a copy
2. The librarian should resist an attempt for any recommended library building design to be
implemented verbatim, whether from within or without the country. Usually, in such
circumstance, the problem and mistake in the imported building are replicated in the new
one and there are other issues like climatic conditions which vary from one location to
another. We also had a similar experience on this project but with wisdom and careful
presentation of points, it was corrected.
3. Librarians should resist an attempt for the funds budgeted for the project to be diverted,
misuse and stolen
4. The librarian must ensure that the library building project ends up a functional one, able
to meet the required seating capacity for the institution as well as future developments.
5. The librarian must ensure the building is ICT compliant, easy to accommodate electrical
and digital equipment for use and not the type that resists internet network
6. During the project, the librarian should ensure that independent expects unknown to the
contractors, staff and other professionals on the planning team be invited at various stages
of the project for peer review. This is important since the librarian is not an Architect,
Civil or electrical engineer as it is not wise to blindly trust professional advice,at times
their advise could be colured with personal and selfish interest.
7. The librarian should ensure that all report from those to be invited comes to him
personally .External Quantity Survivors should be invited periodically to review bills,
this is important else the librarian will observe that the funds budgeted will quickly run –
out.
8. The deadline for the delivery of the job must be strictly adhered to, however, little
adjustments could be allowed if funds are available
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